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B.1 DELIVERABLE REQUIREMENTSAND DELIVERY SCHEDULE

The contractor shall support the Magnetospheric Multi-scale Mission (MMS) as described in Section C of this
contract and shall perform and/or deliver the following:

Item Description Action Quantity Delivery Date
Required

la  Phase A Concept Study Technical Report in R 1 origina and 40 6 Months after Project
accordance with Section 7.3.2 and Exhibit C copies Initiation Conference

1b  Phase A Concept Study Cost Planin R 1 origina and 40 6 Months after Project
accordance with Section 7.3.2 and Exhibit C copies Initiation Conference

2  Option - Bridge Phase Support AsRequired From option exercise

through TBD

3a  Instrument Suite Preliminary Design Review I 1 30 Days before IPDR
(IPDR) Data Package

3b  Instrument Suite Preliminary Design Review A 1 TBD

3c  IPDR Presentation Package I 50 5 days before PDR

3d  Inputsto the Mission PDR (MPDR) I 1H/E 45 days before MPDR

4a  Instrument Suite Critical Design Review I 1 30 Days before ICDR
(ICDR) Data Package

4b  Instrument Suite Critical Design Review A 1 TBD

4c  ICDR Presentation Package I 50 5 days before CDR

4d  Inputsto Misson CDR (MCDR) I 1H/E 45 days before MCDR

5a  Instrument Pre-Environmental Review I 1H/E 7 Days before IPER
(IPER) Package

5b  Instrument Pre-Environmental Review A 1 TBD

5¢c  IPER Presentation Package I 50 5 days before IPER
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Inputsto the Mission Pre-Environmental
Review (MPER) Data Package

Mission PER

Instrument Pre-Ship Review (IPSR) Data
Package

Instrument Pre-Ship Review

IPSR Presentation Package

Inputs to the Mission Pre-Ship Review
(MPSR) Data Package

Mission Pre-Ship Review
Program Schedule and Progress Information

Waiversto the MMS MAR

Fina Configuration Management Plan
Documentary Photographs

Performance Specification for Instrument
Suite

Preliminary Therma and Structural
Analytica Models & Report

Final Thermal and Structural Analytical
Models

Preliminary Failure Modes and Effects
Analysis

Final Failure Modes and Effects Analysis
Draft Environmenta Test Plan

Final Environmental Test Plan
Draft Requirements Verification Plan
Final Requirements Verification Plan
Draft Physical Block Diagram

Final Physical Block Diagram
Draft Grounding Diagram

Final Grounding Diagram

> x>

PUPY

1H/E

1H/E

50

1H/E

1H/E
1H/E

1H/E
1H/E
1H/E
1H/E
1H/E
1H/E
1H/E
1H/E
1H/E
1H/E
1H/E
1H/E
1H/E

1H/E
1H/E

1H/E

45 days before MPER
TBD
7 Days before IPSR

TBD
5 days before review

45 days before MPER

TBD
Monthly by the 15th

AtISRR
At IPDR

Astaken
90 days prior to PDR

90 days prior to PDR
90 days prior to IPER
At IPDR

At ICDR

30 Days prior to IPDR
At ICDR

At IPDR

At ICDR

90 Days prior to IPDR

At ICDR
90 Days prior to IPDR

At ICDR
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20  Instrument Suite Proto-Flight Models A 1 set TBD
21  Instrument Suite Flight Models A 4 sets TBD
22a  Preliminary Parts Identification List R 1H/E At IPDR
22b  Final Parts Identification List A 1H/E 90 Days prior to ICDR
23a Preliminary Hazardous Materials List R 1H/E At IPDR
23b  Final Hazardous Materials List A 1H/E 90 Days prior to ICDR
24a  Preliminary Materials and Processes List R 1H/E At IPDR
24b  Final Materials and Processes List A 1H/E At ICDR
25  Printed Wiring Board Coupons A 1H/E 3 Weeks Prior to Use
26a  Preliminary Instrument Suite Flight/Ground R 1H/E AtIPDR
Software Development and Management
Plan
26b  Fina Instrument Suite FHlight/Ground A 1H/E AtICDR
Software Development and Management
Plan
27  Mechanica Ground Support Equipment 1 Set 30 days prior to IPSR
28  Electrical Ground Support Equipment 1 Set 30 days prior to IPSR
29  Proto-flight Data Acceptance Package A 1H/E At IPSR
30 Hight Data Acceptance Packages A 1H/E At IPSR per instrument
31  Instrument Suiteto S/C Integration Procedure A 1H/E At IPSR
32 DataProcessing Plan A 1H/E At ICDR
33a Preliminary Experiment Users Manual I 1H/E At ICDR
33b Fina Experiment Users Manua A 1H/E At IPSR
34  Instrument Suite Data Analysis Support and I 1E For 2 Years, Beginning
Data Products 60 days After Launch
35 Monthly Technical Progress Reports R 3 H/E By 15th of each month
36a Final Report for Phases B/C/D R 5H/E SeeClause C.2
36b  Fina Report for Phase E R 5H/E SeeClause C.2
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37 & 38 Monthly and Quarterly NASA Financia R 4 H/E Monthly (by the 15th)
Reports and Quarterly
39  Semi-Annua Subcontracting Plan Reports R 3H TBD
(SF 294 and SF 295)
40  Reporting of Inventions R 1H TBD
41  NASA Property in the Custody of R 4H TBD
Contractors (NF 1018 Report)
42  Subcontracting Plan in accordance with FAR A 1H Asrequired by Clause
52.219-9 FAR Clause 52.219-9
43 1T Security Plan A 1H/E Asrequired by Clause
[.1, NASA FAR Clause
1852.204-76
44 Non-compliance Requests A 1H/E As Required
45  Non-conformance Failure Reports A 1H/E As Required
46  Annua EPO Outreach Plan A 1E August of each year
47a  Draft Instrument Suite Requirements R 1H/E 90 days prior to IPDR
Document
47b  Fina Instrument Suite Requirements A 1H/E AtICDR
Document
48a Preiminary Contamination Control Plan R 1H/E 90 days prior to IPDR
48b  Final Contamination Control Plan A 1H/E At ICDR
49a Draft Calibration Plan R 1H/E 90 days prior to IPDR
49b Final Calibration Plan A 1H/E At ICDR
50a Inputsto Draft ICD R 1H/E 30 days prior to IPDR
50b  Inputsto Fina ICD A 1H/E AtICDR
5la Inputsto Draft Misson IV&V Plan I 1H/E 30 days prior to MPDR
51b Inputsto Fina Mission IV&V Plan A 1H/E At MCDR
52a  Instrument Suite Systems Requirements I 1 At ISSR

Review (ISSR) data package
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52b  Instrument Suite Systems Requirements A 1 30 days from contract
Review (ISSR) modification
52c  ISSR Presentation Package I 50 5 days before review
Notes:

R (Review) — Documentsin this category are to be reviewed by the GSFC or its designated representatives
in order to determine contractor effectiveness in meeting contract objectives. When Government review
revedls inadequacies, the contractor may be requested to correct the inadequacies.

| (Information) — Documents in this category are to be provided to GSFC or its designated representative for
information purposes only. No Government response is required.

A (Approve) — Documents in this category require review and approval by GSFC or its designated
representative prior to use or implementation. GSFC shall approve/disapprove within 10 working days of
receipt. Requirements for resubmission shall be specified

H (Hardcopy) — Provide areproducible hardcopy of submittal to NASA/GSFC, Code 460, STP Program
Library, Greenbelt, MD 20771.

E (Electronic) — Provide submittal in electronic format to the STP Program Library, COTR, and Contracting
Officer.

(End of clause)

B.2 ESTIMATED COST INCREASES (GSFC 52.232-94) (SEP 1998)

(a) The requirements of this clause are in conjunction with the Limitation of Cost clause or the Limitation of
Funds clause of this contract.

(b) The Contractor shall notify the Contracting Officer in writing when the Contractor has reason to believe that
the total cost for performance of this contract, exclusive of any fee, will be either greater or substantially less
than the total estimated cost stated in this contract. Notification shall not be delayed pending preparation of a
proposal.

(c) A proposal isrequired to support arequest for an increase in the estimated cost of the contract. The proposal
should be submitted as soon as possible after the above notification but no later than 115 days before the
incurred costs are expected to exceed the estimated cost. Thiswill alow adequate time for the Government to
evaluate the proposal and to mutually establish any increase in estimated cost with the Contractor.
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(d)(1) The proposa shall be submitted in the following format unless some other format is directed or approved
by the Contracting Officer:

Incurred costs to date

Projected cost to completion

Total cost at completion

Current negotiated estimated cost
Requested increase in estimated cost

(2) The “projected cost to completion” shall consist of the following “ other than cost or pricing data”
unless the Contracting Officer requests or approves the submittal of a greater or lesser amount of information:
(i) Elements of cost with supporting detail for estimated direct labor hours, direct and indirect
rates, materials and subcontracts, and other elements.
(i) Supporting explanation for the increases and projections, sufficient for the Government to
understand the reasons for the increased estimated cost.

(End of clause)

B.3 PAYMENT FOR OVERTIME PREMIUMS (52.222-2) (JUL 1990)

(&) The use of overtime is authorized under this contract if the overtime premium cost does not exceed
$0 for the overtime premium is paid for work--

(1) Necessary to cope with emergencies such as those resulting from accidents, natural disasters,
breakdowns of production equipment, or occasional production bottlenecks of a sporadic nature:

(2) By indirect-labor employees such as those performing duties in connection with
administration, protection, transportation, maintenance, standby plant protection, operation of utilities, or
accounting:

(3) To perform tests, industrial processes, laboratory procedures, loading or unloading of
transportation conveyances and operationsin flight or afloat that are continuous in nature and cannot
reasonably be interrupted or completed otherwise, or

(4) That will result in lower overall coststo the
Government.

(b) Any request for estimated overtime premiums that exceeds the amount specified above shall include
all estimated overtime for contract completion and shall--

(2) Identify the work unit: e.g., department or section in which the requested overtime will be
used, together with present workload, staffing, and other data of the affected unit sufficient to permit the
Contracting Officer to evaluate the necessity for the overtime;
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(2) Demonsdtrate the effect that denial of the request will have on the contract delivery or
performance schedule;

(3) Identify the extent to which approval of overtime would affect the performance or payments
in connection with other Government contracts, together with identification of each affected contract; and

(4) Provide reasons why the required work cannot be performed by using multishift operations or
by employing additional personnel.

(End of clause)

B.4 ESTIMATED COST (18-52.216-81) (DEC 1988)

The total estimated cost for complete performance of this contractis$ TO BE PROPOSED BY THE
CONTRACTOR. SeeFAR clause 52.216-11, Cost Contract--No Fee, of this contract.

(End of clause)

B.5 CONTRACT FUNDING (1852.232-81) (JUN 1990)

@ For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
clause, the total amount alotted by the Government to this contractis$ TBD. Thisallotment isfor cost and
coversthe following estimated period of perfformance:  TBD

(b)  Anadditional amount of $0 is obligated under this contract for payment of fee.

(End of clause)
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C.1 SCOPE OF WORK (GSFC 52.211-91) (FEB 1991)

The Contractor shall provide the personnel, materials, and facilities necessary to delivery the
Magnetospheric Multi-scale Mission (MMYS) Instrument Science Suite Team Investigation Phases B
through E and to furnish the items specified in Clause B.1 of this contract in accordance with Clause J.1,
Attachment A, Statement of Work Magnetospheric Multi-scale Mission (MMS) Investigation Phases B
through E dated TBD.

(End of clause)

C.2 REPORTS OF WORK--RESEARCH AND DEVELOPMENT (GSFC 52.235-90)(AUG 2000)

(a) Monthly progress reports. The Contractor shall submit separate monthly progress reports of al work
accomplished during each month of contract performance. Reports shall be in narrative form, brief and
informal. They shall include a quantitative description of progress, an indication of any current problems
that may impede performance, proposed corrective action, and a discussion of the work to be performed
during the next monthly reporting period.

(b) Quarterly progress reports. The Contractor shall submit separate quarterly reports of all work
accomplished during each three-month period of contract performance. In addition to factua data, these
reports shall include a separate analysis section that interprets the results obtained, recommends further
action, and relates occurrences to the ultimate objectives of the contract. Sufficient diagrams, sketches,
curves, photographs, and drawings shall be included to convey the intended meaning.

(c) Final report. Refer to NASA FAR Supplement clause 1852.235-70, "Center for AeroSpace
Information--Final Scientific and Technical Reports' of this contract. The Contractor shall submit a
final report which documents and summarizes the results of the entire contract work, including
recommendations and conclusions based on the experience and results obtained. The final report shall
include tables, graphs, diagrams, curves, sketches, photographs, and drawings in sufficient detail to
explain comprehensively the results achieved under the contract. The final report must comply with
NPG 2200.2A, "Guiddines for Documentation, Approval, and Dissemination of NASA Scientific and
Technical Information.”

(d) Submission. The Contractor shall submit the reports required by this clause as follows:

[M=Monthly, Q=Quarterly, F=Final]

Copies Report Type Addressee Mail Code
1 M,Q,F Contracting Officer 210.7
1 M,Q,F Contracting Officer's 460

10
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Technical Representative
(COTR)

1 F Technica Information 293
Services Branch

2 F Center for AeroSpace Information (CASI)
in accordance with NASA FAR Supplement
Clause 1852.235-70

(e) Submission dates. Monthly and quarterly reports shall be submitted by the 15th day of the month
following the month or quarter being reported. If the contract is awarded beyond the middle of a month,
the first monthly report shall cover the period from award until the end of the following month. No
monthly report need be submitted for the third month of contract effort for which a quarterly report is
required. No quarterly report need be submitted for the final three months of contract effort since that
period will be covered in the final report. The final report shall be submitted within 30 days after the
completion of the effort under the contract.

(End of clause)

11
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D.1 PACKAGING, HANDLING, AND TRANSPORTATION (1852.211-70) (JUNE 2000)

(@) The Contractor shall comply with NPG 6000.1E, "Requirements for Packaging, Handling, and
Transportation for Aeronautical and Space Systems, Equipment, and A ssociated Components’, dated
April 26, 1999, as may be supplemented by the statement of work or specifications of this contract, for
al items designated as Class |, 11, or I11.

(b) The Contractor's packaging, handling, and transportation procedures may be used, in whole or in
part, subject to the written approval of the Contracting Officer, provided--
(1) The Contractor's procedures are not in conflict with any requirements of this contract, and
(2) The requirements of this contract shall take precedence in the event of any conflict with the
Contractor's procedures.

(c) The Contractor must place the requirements of this clause in all subcontracts for items that will
become components of deliverable Class |, I, or Il items.

(End of clause)

12
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E.1 ACCEPTANCE--SINGLE LOCATION (GSFC 52.246-92) (SEPT 1989)

The Contracting Officer or authorized representative will accomplish acceptance at NASA/GSFC. For
the purpose of this clause, the Contracting Officer's Technical Representative named in this contract is
the authorized representative. The Contracting Officer reserves the right to unilaterally designate a
different Government agent as the authorized representative. The Contractor will be notified by a
written notice or by a copy of the delegation of authority if different representative is designated.

If thisis afixed price type contract, acceptance shall be deemed to have occurred constructively--for the
sole purpose of computing an interest penalty that might be due the Contractor under the Prompt

Payment Act--on the 30" day after the Contractor has delivered the supplies or servicesin accordance
with the terms and conditions of the contract. I1n the event that actual acceptance occurs within the
constructive acceptance period, the determination of an interest penalty shall be based on the date of the
actual acceptance.

(End of clause)

E.2 INSPECTION SYSTEM (SUBCONTRACTS) (GSFC 52.246-100) (JULY 2000)

In performance of this contract, the Contractor shall impose inspection system requirements on
subcontractors and suppliers to ensure the required quality of supplies or services. Monitoring of the
Contractor's system for inspecting subcontractors will be accomplished through the combined efforts of
NASA/GSFC personnel and the delegated Government agency. The authority and responsibility of the
delegated agency will be defined in aletter of contract administration delegation.

(End of clause)

E.3 INSPECTION SYSTEM RECORDS (GSFC 52.246-102) (OCT 1988)

The Contractor shall maintain records evidencing inspections in accordance with the Inspection clause
of this contract for 3 years after delivery of all items and/or completion of all services called for by the
contract.

(End of clause)

E.4 INSPECTION OF RESEARCH AND DEVELOPMENT--COST REIMBURSEMENT
(52.246-8) (MAY 2001)--ALTERNATE | (APR 1984)

(a) Definitions. Asused in this clause--
"Contractor's manageria personnel” means the Contractor's directors, officers, managers,
superintendents, or equivalent representatives who have supervision or direction of--

13
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(2) All or substantially all of the Contractor's business,

(2) All or substantialy al of the Contractor's operation at any one plant or separate
location where the contract is being performed; or

(3) A separate and complete mgjor industrial operation connected with performing this
contract.

"Work" includes data when the contract does not include the Warranty of Data clause.

(b) The Contractor shall provide and maintain an inspection system acceptable to the
Government covering the work under this contract. Complete records of all inspection work performed
by the Contractor shall be maintained and made available to the Government during contract
performance and for as long afterwards as the contract requires.

(c) The Government has the right to inspect and test al work called for by the contract, to the
extent practicable at all places and times, including the period of performance, and in any event before
acceptance. The Government may also inspect the plant or plants of the Contractor or its subcontractors
engaged in the contract performance. The Government shall perform inspections and tests in a manner
that will not unduly delay the work.

(d) If the Government performs any inspection or test on the premises of the Contractor or a
subcontractor, the Contractor shall furnish and shall require subcontractors to furnish al reasonable
facilities and assistance for the safe and convenient performance of these duties.

(e) Unless otherwise provided in the contract, the Government shall accept work as promptly as
practicable after delivery, and work shall be deemed accepted 90 days after delivery, unless accepted
earlier.

(f) At any time during contract performance, but not later than 6 months (or such other time as
may be specified in the contract) after acceptance of al of the end items (other than designs, drawings,
or reports) to be delivered under the contract, the Government may require the Contractor to correct or
replace work not meeting contract requirements. Time devoted to the correction or replacement of such
work shall not be included in the computation of the above time period. Except as otherwise provided in
paragraph (g) below, the alowability of the cost of any such replacement or correction shall be
determined as specified in the Allowable Cost and Payment clause. The Contractor shall not tender for
acceptance corrected work without disclosing the former requirement for correction, and, when required,
shall disclose the corrective action taken.

(g) If the Contractor failsto proceed with reasonable promptness to perform required
replacement or correction, the Government may (1) by contract or otherwise, perform the replacement or
correction and charge to the Contractor any increased cost, (2) require delivery of any undelivered
articles, or (3) terminate the contract for default. Failure to agree on the amount of increased cost to be
charged to the Contractor shall be a dispute.

14
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(h) Notwithstanding paragraphs (f) and (g) above, the Government may at any time require the
Contractor to remedy by correction or replacement, without cost to the Government, any failure by the
Contractor to comply with the requirements of this contract, if the faillureis dueto (1) fraud, lack of
good faith, or willful misconduct on the part of the Contractor's manageria personnel or (2) the conduct
of one or more of the Contractor's employees selected or retained by the Contractor after any of the
Contractor's managerial personnel has reasonable grounds to believe that the employee is habitually
careless or unqualified.

(i) This clause shall apply in the same manner to a corrected or replacement end item or
components as to work originally delivered.

(1) The Contractor has no obligation or liability under the contract to correct or replace articles
not meeting contract requirements at time of delivery, except as provided in this clause or as may
otherwise be specified in the contract.

(k) Unless otherwise provided in the contract, the Contractor's obligations to correct or replace
Government- furnished property shall be governed by the clause pertaining to Government property.

(End of clause)

E.5 MATERIAL INSPECTION AND RECEIVING REPORT (1852.246-72) (JUN 1995)

@ At the time of each delivery to the Government under this contract, the Contractor shall furnish a
Material Inspection and Receiving Report (DD Form 250 series) prepared in an original copy and
sufficient other copies to accomplish the following distribution:

(1) Viamail and marked "Advance Copy", one copy each to the Contracting Officer, the
Contracting Officer's Technical Representative (if designated in the contract), and to the cognizant
Administrative Contracting Officer, if any.

(2) Viamalil, the origina and 1 copy (unfolded) to the shipment address (delivery point)
specified in Section F of this contract. Mark the exterior of the envelope "CONTAINS DD FORM
250". This must arrive prior to the shipment.

(3) With shipment in waterproof envelope (one copy) for the consignee.

(4) If the shipment addressis not directly to the Goddard Space Flight Center (Greenbelt) or
Goddard Space Flight Center (Wallops) central receiving areas, then one copy of the DD Form 250 must
be provided (viamail) to one on the following addresses depending upon whether this contract is with
GSFC Greenbelt or GSFC Wallops:

Receiving and Inspection (Code 239), Goddard Space Flight Center, Greenbelt, MD
20771.

15
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Receiving and Inspection (Bldg. F16), Wallops Flight Facility, Wallops ISand VA
23337.

(b) The Contractor shall prepare the DD Form 250 in accordance with NASA FAR Supplement
18-46.672-1. The Contractor shall enclose the copies of the DD Form 250 in the package or seal them
in awaterproof envelope which shall be securely attached to the exterior of the package in the most
protected |ocation.

(c) When more than one package is involved in a shipment, the Contractor shall list on the DD Form
250, as additional information, the quantity of packages and the package numbers. The Contractor shall
forward the DD Form 250 with the lowest numbered package of the shipment and print the words
"CONTAINS DD FORM 250" on the package.

(End of clause)

E.6 MATERIAL INSPECTION AND RECEIVING REPORT NOT REQUIRED (GSFC
52.246-94) (APR 1989)

NASA FAR Supplement clause 18-52.246-72 of this contract requires the furnishing of a Material
Inspection and Receiving Report (MIRR) (DD Form 250 series) at the time of each delivery under this
contract. However, aMIRR is not required for the following deliverable items:

All deliverable items contained in Clause B.1 except for TBD.

(End of clause)
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F.1 SHIPPING INSTRUCTIONS--NON-CENTRAL RECEIVING (GSFC 52.247-95) (OCT 1988)

Shipment of the items required under this contract shall be to:

ltem Address Marked For

TBD NASA/GSFC COTR, Code 460

Compliance with this clause is necessary to assure verification of delivery and acceptance and prompt
payment.

If any of the above shipping addresses are to the Goddard Space Flight Center at Greenbelt, MD.,
delivery personnel must first stop at Receiving (Building 16W) to provide a copy of the receiving report
(DD 250) to Receiving personnel before making delivery to the on-site location(s) specified above. If
thisisafixed price type contract, failure to provide the DD 250 to Receiving (Building 16W) may result
in reduction or non-payment by the Government of any interest penaty under the Prompt Payment Act.

(End of clause)

F.2 STOP-WORK ORDER (52.242-15) (AUG 1989)--ALTERNATE | (APR 1984)

(&) The Contracting Officer may, at any time, by written order to the Contractor, require the Contractor

to stop al, or any part, of the work called for by this contract for a period of 90 days after the order is
delivered to the Contractor, and for any further period to which the parties may agree. The order shall

be specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the
Contractor shall immediately comply with its terms and take all reasonable steps to minimize the
incurrence of costs alocable to the work covered by the order during the period of work stoppage.
Within a period of 90 days after a stop-work order is delivered to the Contractor, or within any extension
of that period to which the parties shall have agreed, the Contracting Officer shall either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Termination clause of this
contract.

(b) If astop-work order issued under this clauseis canceled or the period of the order or any extension
thereof expires, the Contractor shall resume work. The Contracting Officer shall make an equitable
adjustment in the delivery schedule, the estimated cost, the fee, or a combination thereof, and in any
other terms of the contract that may be affected.
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(1) The stop-work order resultsin an increase in the time required for, or in the Contractor's cost
properly allocable to, the performance of any part of this contract; and

(2) The Contractor assertsits right to the adjustment within 30 days after the end of the period of
work stoppage; provided, that, if the Contracting Officer decides the facts justify the action, the
Contracting Officer may receive and act upon the claim submitted at any time before final payment
under this contract.

(c) If astop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the
stop-work order in arriving at the termination settlement.

(d) If astop-work order is not canceled and the work covered by the order is terminated for default, the
Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from
the stop-work order.

(End of clause)

F.3 F.O.B. DESTINATION (52.247-34) (NOV 1991)

(&) Theterm "f.o0.b. destination,” as used in this clause, means--

(1) Free of expense to the Government, on board the carrier's conveyance, at a specified
delivery point where the consignee's facility (plant, warehouse, store, lot, or other location to which
shipment can be made) is located, and

(2) Supplies shall be delivered to the destination consignee's wharf (if destinationisa
port city and supplies are for export), warehouse unloading platform, or receiving dock, at the expense
of the Contractor. The Government shall not be liable for any delivery, storage, demurrage, accessorial,
or other charges involved before the actual delivery (or "constructive placement” as defined in carrier
tariffs) of the suppliesto the destination, unless such charges are caused by an act or order of the
Government acting in its contractual capacity. If rail carrier isused, supplies shall be delivered to the
specified unloading platform of the consignee. If motor carrier (including "piggyback™) is used, supplies
shall be delivered to truck tailgate at the unloading platform of the consignee, except when the supplies
delivered meet the requirements of Item 568 of the National Motor Freight Classification for "heavy or
bulky freight". When supplies meeting the requirements of the referenced Item 568 are delivered,
unloading (including movement to the tailgate) shall be performed by the consignee, with assistance
from the truck driver, if requested. If the Contractor usesrail carrier or freight forwarder for less than
carload shipments, the Contractor shall ensure that the carrier will furnish tailgate delivery, when
required, if transfer to truck is required to complete delivery to consignee.

(b) The Contractor shall--

D (1) Pack and mark the shipment to comply with contract specifications; or
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(i1) In the absence of specifications, prepare the shipment in conformance with
carrier requirements,

(2) Prepare and distribute commercial bills of lading;

(3) Deliver the shipment in good order and condition to the point of delivery specifiedin
the contract;

(4) Beresponsible for any loss of and/or damage to the goods occurring before receipt of
the shipment by the consignee at the delivery point specified in the contract;

(5) Furnish adelivery schedule and designate the mode of delivering carrier; and
(6) Pay and bear all chargesto the specified point of delivery.

(End of clause)
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G.1 FINANCIAL MANAGEMENT REPORTING (GSFC 52.242-90)(FEB 2000)

(a) Requirements. This clause provides the supplemental instructions referred to in NASA FAR
Supplement (NFS) clause 1852.242-73. The NFS clause and NASA Procedures and Guidelines (NPG)
9501.2C, “NASA Contractor Financial Management Reporting”, establish report due dates and all other
financial management reporting requirements. NPG 9501.2C permits withholding of payment for
noncompliance.

(b) Supplemental instructions. (1) Monthly (NF 533M) reports are required. Quarterly (NF 533Q)
reports are also required. One copy shall be provided to each of the following:

Contracting Officer, Code 210.7

Contracting Officer’s Technical Representative, Code 460
Resources Analyst, Code 460

Administrative Contracting Officer (if delegated)

(2) The reporting structure shall be in accordance with Attachment B of Section Jof this
contract.

(c) Web sites. (1)NPG 9501.2C, “NASA Contractor Financial Management Reporting”:

http://nodis.hg.nasa.gov/Library/DirectivessNA SA-WIDE/Procedures/Financia_Management/contents.h
tml

(2) NF 533 Tutorial: (for training purposes only)
http://genesis.gsfc.nasa.gov/nf533.htm

(End of clause)

G.2 REPAIR OR REPLACEMENT OF GOVERNMENT PROPERTY--SPECIAL CONDITIONS
(GSFC 52.245-92) (SEP 1998)

(a) Government property categorized as facilities (defined at FAR 45.301 and NASA FAR Supplement
1845.301) has been provided for the performance of this contract.

(b) Except as specified in paragraph (e) below, the Government will not authorize the replacement of
any defective Government property as a direct reimbursable cost under this contract. Replacement shall
be at no cost to the Government except as may be permitted by FAR 31.205-11, "Depreciation.”
However, the Government may authorize and reimburse the repair of defective Government property as
stated in paragraph (c). If repair is not approved by the Contracting Officer, the Contractor agreesto
replace any defective Government property with property owned or leased by the Contractor. However,
such Contractor property need not be identical to the replaced property. Further, replacement may be
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waived by the Contracting Officer provided the Contractor submits a written request and demonstrates
to the satisfaction of the Contracting Officer that the capability to perform the contract in an acceptable
and efficient manner is not degraded.

() The Government may reimburse the reasonable direct cost for the repair of any Government
property for which repair is determined to be an acceptable alternative. In accordance with FAR clause
52.245-5, the Contractor is required to have an approved maintenance/repair program for Government
Property. The criteriain this program shall be used to determine when the contractor is required to
request approval from the Contracting Officer for repair or replacement of Government property.
However, in the absence of a Government approved maintenance/repair program, the Contractor must
submit each repair request to the Contracting Officer. When the maintenance program requires the
Contractor to inform the Contracting Officer of the need for a repair/replacement decision, the
Contractor shall notify the Contracting Officer, in writing, and provide a"not to exceed" dollar amount
for the repair of the property and arationale as to why repair is the best alternative considering the age
of the property, the nature of the defect(s), and the criticality of the property to the accomplishment of
the requirements of the contract. 1f the Contracting Officer agrees that the property is still needed for
contract performance and that repair is an acceptable alternative, the Contracting Officer may authorize
therepair. If the Contracting Officer considers that repair is not an acceptable alternative, the
Contracting Officer shall notify the Contractor and the replacement equipment or needed equivalent
capability shall be provided by the Contractor in accordance with paragraph (b) above. This decision by
the Contracting Officer shall not be subject to the Disputes clause of this contract.

(d) Inthe event that the Contractor is not selected in a subsequent recompetition of this requirement and
the facility items replaced as contractor property are not needed for any other purpose, the Contractor is
encouraged to offer to sell to the successor contractor any facility items that the successor contractor
chooses to buy, at afair and reasonable price.

(e) Thisclause shall not apply to the following items:

None

(End of clause)

G.3 CONTRACTOR ACQUIRED PROPERTY--NASA CONDITIONS (GSFC 52.245-97) (SEP
1998)

NASA FAR Supplement 1845.502-70 establishes general and specific conditions that apply to this
contract for various categories of contractor acquired property.

(End of clause)

G.4 SUBMISSION OF VOUCHERS FOR PAYMENT (18-52.216-87)(MAR 1998)
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(&) The designated billing office for cost vouchers for purposes of the Prompt Payment clause of this
contract isindicated below. Public vouchers for payment of costs shall include areference to the
number of this contract.

(b)(2) If the contractor is authorized to submit interim cost vouchers directly to the NASA paying office,
the original voucher and one copy should be submitted to:

Cost and Commercia Accounts Department

Code 155

Goddard Space Flight Center

Greenbelt, Maryland 20771

(2) For any period that the Defense Contract Audit Agency has authorized the Contractor to
submit interim cost vouchers directly to the Government paying office, interim vouchers are not
required to be sent to the Auditor, and are considered to be provisionally approved for payment subject
to final audit.

(3) Copies of vouchers should be submitted as may be directed by the Contracting Officer.

(¢ If the contractor is not authorized to submit interim cost vouchers directly to the paying office as
described in paragraph
(b), the contractor shall prepare and submit vouchers as follows:

(1) One origina and one copy Standard Form (SF)1034, SF 1035, or equivaent Contractor’s
attachment to the Auditor.

(2) (Reserved)
(3) The Contracting Officer may designate other recipients as required.

(d) Public vouchers for payment of fee shall be prepared similarly to the procedures in paragraphs (b) or
(c) of this clause, whichever is applicable, and be forwarded to the Contracting Officer.

Thisisthe designated billing office for fee vouchers for purposes of the Prompt Payment clause of this
contract.

(e) In the event that amounts are withheld from payment in accordance with provisions of this contract, a
separate voucher for the amount withheld will be required before payment for that amount may be made.

(End of clause)

G.5 DESIGNATION OF NEW TECHNOLOGY REPRESENTATIVE AND PATENT
REPRESENTATIVE (1852.227-72) (JULY 1997)
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(a) For purposes of administration of the clause of this contract entitled "New Technology" or "Patent
Rights -- Retention by the Contractor (Short Form)”, whichever isincluded, the following named
representatives are hereby designated by the Contracting Officer to administer such clause:

Title Office Address (including
Code zip code
New Technology 713 Goddard Space Flight Center Representative

Greenbelt, MD 20771

Patent 710.1 Goddard Space Flight Center Representative
Greenbelt, MD 20771

(b) Reports of reportable items, and disclosure of subject inventions, interim reports, final reports,
utilization reports, and other reports required by the clause, aswell as any correspondence with respect
to such matters, should be directed to the New Technology Representative unless transmitted in
response to correspondence or request from the Patent Representative. Inquiries or requests regarding
disposition of rights, election of rights, or related matters should be directed to the Patent
Representative. This clause shall be included in any subcontract hereunder requiring a"New
Technology" clause or "Patent Rights--Retention by the Contractor (Short Form)™” clause, unless
otherwise authorized or directed by the Contracting Officer. The respective responsibilities and
authorities of the above-named representatives are set forth in 1827.305-370 of the NASA FAR
Supplement.

(End of clause)

G.6 TRAVEL OUTSIDE OF THE UNITED STATES (1852.242-71) (DEC 1988)

@ The Contracting Officer must authorize in advance and in writing travel to locations
outside of the United States by Contractor employees that is to be charged as a cost to this contract.
This approval may be granted when the travel is necessary to the efforts required under the contract and
it is otherwise in the best interest of NASA.

(b) The Contractor shall submit requests to the Contracting Officer at least 30 daysin
advance of the start of the travel.

(c) The Contractor shall submit atravel report at the conclusion of thetravel. The
Contracting Officer's approval of the travel will specify the required contents and distribution of the
travel report.

(End of clause)
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G.7 NASA CONTRACTOR FINANCIAL MANAGEMENT REPORTING (1852.242-73) (JUL
2000)

(a) The Contractor shall submit NASA Contractor Financia Management Reports on NASA Forms 533
in accordance with the instructions in NASA Procedures and Guidelines (NPG) 9501.2, NASA
Contractor Financial Management Reporting, and on the reverse side of the forms, as supplemented in
the Schedule of this contract. The detailed reporting categories to be used, which shall correlate with
technical and schedule reporting, shall be set forth in the Schedule. Contractor implementation of
reporting requirements under this clause shall include NASA approval of the definitions of the content
of each reporting category and give due regard to the Contractor's established financial management
information system.

(b) Lower level detail used by the Contractor for its own management purposes to validate information
provided to NASA shall be compatible with NASA requirements.

(c) Reports shall be submitted in the number of copies, at the time, and in the manner set forth in the
Schedule or as designated in writing by the Contractor Officer. Upon completion and acceptance by
NASA of all contract line items, the Contracting Officer may direct the Contractor to submit Form 533
reports on aquarterly basis only, report only when changesin actual cost incur, or suspend reporting
atogether.

(d) The Contractor shall ensure that its Form 533 reports include accurate subcontractor cost data, in the
proper reporting categories, for the reporting period.

(e) If during the performance of this contract NASA requires a change in the information or reporting
requirements specified in the Schedule, or as provided for in paragraph (a) or (c) of this clause, the
Contracting Officer shall effect that change in accordance with the Changes clause of this contract.

(End of clause)

G.8 CONTRACTOR REQUESTSFOR GOVERNMENT-OWNED EQUIPMENT (1852.245-70)
(JUL 1997)

(@) “Equipment,” as used in this clause, means commercialy available items capable of stand-alone use,
including those to be acquired for incorporation into special test equipment or special tooling.

(b)(1) Upon determination of need for any Government-owned equipment item for performance of this
contract, the contractor shall provide to the contracting officer awritten request justifying the need for
the equipment and the reasons why contractor-owned property cannot be used, citing the applicable
FAR or contract authority for use of Government-owned equipment. Equipment being acquired as a
deliverable end item listed in the contract or as a component for incorporation into a deliverable end
item listed in the contract is exempt from this requirement.

(2) The contractor's request shall include a description of the item in sufficient detail to enable the
Government to screen itsinventories for available equipment or to purchase equipment. For this
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purpose, the contractor shall (i) prepare a separate DD Form 1419, DOD Industrial Plant Equipment
Requisition, or equivalent format, for each item requested and (ii) forward it through the contracting
officer to the Industrial Property Officer at the cognizant NASA installation at least 30 daysin advance
of the date the contractor intends to acquire the item. Multiple units of identical items may be requested
onasingleform. Instructions for preparing the DD Form 1419 are contained in NASA FAR
Supplement 1845.7102. If a certificate of nonavailability is not received within that period, the
contractor may proceed to acquire the item, subject to having obtained contracting officer consent, if
required, and having complied with any other applicable provisions of this contract.

(c) Contractors who are authorized to conduct their own screening using the NASA Equipment
Management System (NEMS) and other Government sources of excess property shall provide the
evidence of screening results with their request for contracting officer consent. Requests to purchase
based on unsuitability of items found shall include rationale for the determined unsuitability.

(End of clause)

G.9 FINANCIAL REPORTING OF NASA PROPERTY IN THE CUSTODY OF
CONTRACTORS (1852.245-73) (AUGUST 2001)

(8) The Contractor shall submit annually a NASA Form (NF) 1018, NASA Property in the Custody of
Contractors, in accordance with the provisions of 1845.505- 14, the instructions on the form, subpart
1845.71, and any supplemental instructions for the current reporting period issued by NASA.

(b)(2) Subcontractor use of NF 1018 is not required by this clause; however, the Contractor shall include
data on property in the possession of subcontractors in the annual NF 1018.

(2) The Contractor shall mail the original signed NF 1018 directly to the Goddard Space Flight
Center (GSFC), Genera Accounting Department, Property and Reporting Team, Code 157, Greenbelt,
MD 20771, unless the Contractor uses the NF 1018 Electronic Submission System (NESS) for report
preparation and submission.

(3) One copy shal be submitted (through the Department of Defense (DOD) Property
Administrator if contract administration has been delegated to DOD) to the following address:

Goddard Space Flight Center, Property Management Branch, Code 235, Greenbelt, MD 20771--unless
the Contractor uses the NF 1018 Electronic Submission System (NESS) for report preparation and
submission.

(c) The annual reporting period shall be from October 1 of each year through September 30 of the
following year. The report shall be submitted in time to be received by October 31. The information
contained in these reports is entered into the NASA accounting system to reflect current asset values for
agency financia statement purposes. Therefore, it is essential that required reports be received no later
than October 31. The Contracting Officer may, in NASA's interest, withhold payment until areserve
not exceeding $25,000 or 5 percent of the amount of the contract, whichever isless, has been set aside,
if the Contractor fails to submit annual NF 1018 reports in accordance with 1845.505-14 and any
supplemental instructions for the current reporting period issued by NASA. Such reserve shall be
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withheld until the Contracting Officer has determined that the required reports have been received by
NASA. Thewithholding of any amount or the subsequent payment thereof shall not be construed as a
waiver of any Government right.

(d) A fina report shall be submitted within 30 days after disposition of all property subject to reporting
when the contract performance period is complete in accordance with (b)(1) through (3) of this clause.

(End of clause)
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H.1 SECTION H CLAUSESINCORPORATED BY REFERENCE

(1852.204-74)
(1852.208-81)
(1852.223-70)
(1852.223-75)

(1852.244-70)

CENTRAL CONTRACTOR REGISTRATION (MAY 2002)

RESTRICTIONS ON PRINTING AND DUPLICATING (OCT 2001)

SAFETY AND HEALTH (APR 2002)

MAJOR BREACH OF SAFETY OR SECURITY (FEB 2002)--ALTERNATE
(JUNE 2002 ("for default” is deleted from the clause) (Deviation) (JUNE 2002)
GEOGRAPHIC PARTICIPATION IN THE AEROSPACE PROGRAM (APRIL
1985)

(End of By Reference Section)

H.2 LIMITED RELEASE OF CONTRACTOR CONFIDENTIAL BUSINESSINFORMATION
(GSFC 52.203-91) (JUN 2002)

(&) NASA may find it necessary to release information submitted by the Contractor,
either in response to this solicitation or pursuant to the provisions of this contract, to
individuals not employed by NASA. Business information that would ordinarily be
entitled to confidentia treatment may be included in the information released to these
individuals. Accordingly, by submission of this proposal, or signature on this contract or
other contracts, the Contractor hereby consents to alimited release of its confidential
business information (CBI).

(b) Possible circumstances where the Agency may release the Contractor's CBI include,
but are not limited to, the following:

(2) To other Agency contractors and subcontractors, and their employees tasked
with assisting the Agency in handling and processing information and documentsin the
evaluation, the award or the administration of Agency contracts, such as providing both
preaward and post award audit support and specialized technical support to NASA’s
technical evaluation panels;

(2) To NASA contractors and subcontractors, and their employees engaged in
information systems analysis, devel opment, operation, and maintenance, including
performing data processing and management functions for the Agency.

(c) Except where otherwise provided by law, NASA will permit the limited rel ease of
CBI under subparagraphs (1) or (2) only pursuant to non-disclosure agreements signed
by the assisting contractor or subcontractor, and their individual employees who may
require access to the CBI to perform the assisting contract).

(d) NASA*sresponsibilities under the Freedom of Information Act are not affected by
this clause.
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(e) The Contractor agrees to include this clause, including this paragraph (e), in al
subcontracts at al levels awarded pursuant to this contract that require the furnishing of
confidential business information by the subcontractor.

(End of clause)

H.3 REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF OFFEROR
(GSFC 52.215-90) (NOV 1999)

In accordance with FAR 15.204-1(b), the completed and submitted Section K, “ Representations,
Certifications, and Other Statements of Offeror”, are incorporated by reference in this resulting contract.

(End of clause)

H.4 SMALL BUSINESS SUBCONTRACTING PLAN AND REPORTS (GSFC 52.219-90) (OCT
1999)

a. Subcontracting Plan (Contractor)

FAR clause 52.219-9, "Small Business Subcontracting Plan" isincluded in this contract. The agreed to
Subcontracting Plan required by the clause isincluded as an attachment to the contract.

b. Subcontracting Plan (Subcontractors)

In accordance with FAR clause 52.219-9, the Contractor must require that certain subcontractors adopt
aplan similar to the Plan agreed to between the Contractor and the Government.

c. Reporting to Contracting Officer (SF 294--Semi -annual and Final)

The Contractor shall prepare and submit Standard Form 294
(Rev. 12-98), "Subcontracting Report for Individual Contracts' in accordance with the instructions on
the back of the form.

The SF 294 must be submitted to the Contracting Officer on a semi-annual basis. This report must be
received no later than April 30 and October 30 each year for the reporting periods ending March 31 and
September 30, respectively. A final SF 294 must be submitted after contract completion. The final SF
294 submittal must be received no later than the due date for what would have been the next semi -

annual report.

d. Reporting to NASA Headquarters (SF 295--Semi-annual)
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The Contractor shall prepare and submit Standard Form 295 (Rev. 12-98), " Summary Subcontract
Report” in accordance with the instructions on the back of the form and in accordance with NASA FAR
Supplement clause 1852.219-75, "Small Business Subcontracting Reporting” of this contract.

The SF 295 must be submi tted to "NASA, Office of Procurement, Code HS, Washington, D.C. 20546-
0001" on an semi-annual basis no later than April 30 and October 30 each year for the reporting periods
ending March 31 and September 30, respectively.

e. Subcontractor Reporting

FAR clause 52.219-9 and NASA FAR Supplement clause 1852.219-75 require that the Contractor
ensure that SF 294 and SF 295 reports are submitted by those subcontractors that have been required to
adopt a Subcontracting Plan under the terms of the clause. These subcontractor reports must be
submitted as required by paragraphs (c)and (d) above. The reports may be submitted though the
Contractor or submitted directly. Regardless, the Contractor is responsible for ensuring proper and
timely submittal of the required reports.

(End of clause)

H.5 SAFETY AND HEALTH--ADDITIONAL REQUIREMENTS (GSFC 52.223-91) (SEP 2000)

a. Purpose. This clause establishes additional safety and health requirements as contemplated by NASA
FAR Supplement (NFS) clause 1852.223-70, " Safety and Health", of this contract.

b. Other safety and health requirements. (1)In addition to compliance with al Federal, state, and local
laws as required by paragraph (a)of NFS clause 18-52.223-70, the Contractor shall comply with the
following:

"NONE"

(2)The immediate notification and prompt reporting required by paragraph (c) of clause
1852.223-70 shall be to the to the Goddard Space Flight Center Safety and Environmental Branch, Code
205.2, Tele 301-286-2281 and to the Contracting Officer. This should be averbal notification and
confirmed by FAX or E-Mail. This notification is also required for any unsafe or environmentally
hazardous condition associated with Government-owned property that is provided or made available for
the performance of the contract.

(End of clause)

H.6 GOVERNMENT PROPERTY--COMPLIANCE WITH SAFETY STANDARDS (GSFC
52.223-92) (OCT 1988)
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This contract involves the use of Government-furnished property or installation provided property. If
any of the property does not conform to applicable Federal, state, or local safety standards, the
Contractor shall promptly notify the Contracting Officer in writing (with a copy to the GSFC Safety
Officer, Code 205.2).

(End of clause)

H.7 COORDINATION WITH SPACECRAFT CONTRACTOR (GSFC 52.234-90) (OCT 1988)

The MMS instrument to be delivered hereunder is to be integrated into a spacecraft and must, therefore,
be compatible with the spacecraft. Liaison and coordination activity between the Contractor and the
spacecraft contractor may be necessary. Such liaison coordination shall not be construed as authority for
the spacecraft contractor to issue directives to the Contractor or authorize the acceptance of such
direction, if any, by the Contractor. Neither shall the Contractor issue directives to the spacecraft
contractor. Problems that cannot be solved between the Contractor and the spacecraft contractor asto
mechanical, electrical or other interfaces shall be submitted in writing to the GSFC Technical Officer,
Code 460, prior to, if possible, fabrication of the equipment with a copy to the Contracting Officer.

(End of clause)

H.8 LAUNCH DELAYS (GSFC 52.243-91) (FEB 1991)

The delivery schedule and/or period of performance of this contract is based upon a spacecraft launch
date of TBD. Inthe event of a Government directed delay of the launch date, the Contracting Officer
may inform the Contractor, in writing, of the revised launch date, and alow the Contractor to submit a
proposal for the effect of this delay on the cost, delivery schedule, or other terms of the contract. This
may result in an equitable adjustment to the estimated cost, feg(s), if any, and delivery schedule or
period of performance. Failure to agree to an adjustment shall be considered as a dispute under the
Disputes clause. However, nothing in this clause shall excuse the Contractor from proceeding with the
contract as extended.

(End of clause)

H.9 EXPORT LICENSES (1852.225-70) (FEB 2000)

(a) The Contractor shall comply with all U.S. export control laws and regulations, including the
International Traffic in Arms Regulations (ITAR), 22 CFR Parts 120 through 130, and the Export
Administration Regulations (EAR), 15 CFR Parts 730 through 799, in the performance of this contract.

In the absence of available license exemptions/exceptions, the Contractor shall be responsible for
obtaining the appropriate licenses or other approvals, if required, for exports of hardware, technical data,
and software, or for the provision of technical assistance.
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(b) The Contractor shall be responsible for obtaining export licenses, if required, before utilizing foreign
persons in the performance of this contract, including instances where the work isto be performed on-
site at any Government installation, where the foreign person will have access to export-controlled
technical data or software.

(c) The Contractor shall be responsible for all regulatory record keeping requirements associated with
the use of licenses and license exemptions/exceptions.

(d) The Contractor shall be responsible for ensuring that the provisions of this clause apply to its
subcontractors.

(End of clause)

H.10 KEY PERSONNEL AND FACILITIES (1852.235-71) (MAR 1989)

(@) The personnel and/or facilities listed below (or specified in the contract Schedule) are
considered essential to the work being performed under this contract. Before removing, replacing, or
diverting any of the listed or specified personnel or facilities, the Contractor shall (1) notify the
Contracting Officer reasonably in advance and (2) submit justification (including proposed
substitutions) in sufficient detail to permit evaluation of the impact on this contract.

(b) The Contractor shall make no diversion without the Contracting Officer's written consent;
provided, that the Contracting Officer may ratify in writing the change, and that ratification shall
congtitute Contracting Officer's consent required by this clause.

(c) Thelist of personnel and/or facilities (shown below or as specified in the contract Schedule)
may, with the consent of the contracting parties, be amended from time to time during the course of the
contract to add or delete personnel and/or facilities.

TBD

(End of clause)
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.1 SECTION | CLAUSESINCORPORATED BY REFERENCE

(52.202-1)
(52.203-3)
(52.203-5)
(52.203-6)

(52.203-7)
(52.203-8)

(52.203-10)
(52.203-12)

(52.204-2)
(52.204-4)

(52.209-6)

(52.211-5)
(52.211-15)
(52.215-2)

(52.215-8)
(52.215-10)

(52.215-12)
(52.215-14)
(52.215-15)
(52.215-18)

(52.215-19)
(52.216-7)

(52.216-11)
(52.219-8)
(52.219-9)

(52.219-16)
(52.222-1)
(52.222-3)

DEFINITIONS (DEC 2001)

GRATUITIES (APR 1984)

COVENANT AGAINST CONTINGENT FEES (APR 1984)

RESTRICTIONS ON SUBCONTRACTOR SALESTO THE GOVERNMENT
(JUL 1995)

ANTI-KICKBACK PROCEDURES (JUL 1995)

CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR
ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY
(JAN 1997)

LIMITATION ON PAYMENTSTO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (JUN 1997)

SECURITY REQUIREMENTS (AUG 1996) ALTERNATE | (APR 1984)
PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG
2000)

PROTECTING THE GOVERNMENT'S INTEREST WHEN
SUBCONTRACTING WITH CONTRACTORS DEBARRED,SUSPENDED,
OR PROPOSED FOR DEBARMENT (JUL 1995)

MATERIAL REQUIREMENTS (AUG 2000)

DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEPT 1990)
AUDIT AND RECORDS--NEGOTIATION (JUN 1999)--ALTERNATE Il (APR
1998)

ORDER OF PRECEDENCE--UNIFORM CONTRACT FORMAT (OCT 1997)
PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT
1997)

SUBCONTRACTOR COST OR PRICING DATA (OCT 1997)

INTEGRITY OF UNIT PRICES (OCT 1997)--ALTERNATE | (OCT 1997)
PENSION ADJUSTMENTS AND ASSET REVERSIONS (DEC 1998)
REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT
BENEFITS (PRB) OTHER THAN PENSIONS (OCT 1997)

NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

ALLOWABLE COST AND PAYMENT (FEB 2002) (paragraph (A) Substitute
Subpart 31.3 for Subpart 31.2)

COST CONTRACT--NO FEE (APR 1984)--ALTERNATE | (APR 1984)
UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000

SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE
11 (OCT 2001)

LIQUIDATED DAMAGES--SUBCONTRACTING PLAN (JAN 1999)
NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)
CONVICT LABOR (AUG 1996)
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(52.222-4)
(52.222-19)

(52.222-20)
(52.222-21)
(52.222-26)
(52.222-35)

(52.222-36)
(52.222-37)

(52.223-6)
(52.223-14)
(52.225-1)
(52.225-13)
(52.227-1)
(52.227-2)

(52.227-11)

(52.227-14)
(52.227-16)
(52.228-7)
(52.230-3)

(52.230-5)

(52.230-6)

(52.232-22)
(52.232-23)
(52.232-25)
(52.232-34)

(52.233-1)
(52.233-3)
(52.242-1)
(52.242-3)
(52.242-13)

SECTION | OF CONTRACT NAS5-
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CONTRACT WORK HOURS AND SAFETY STANDARDSACT--
OVERTIME COMPENSATION (SEPT 2000)

CHILD LABOR--COOPERATION WITH AUTHORITIES AND REMEDIES
(DEC 2001)

WALSH-HEALEY PUBLIC CONTRACTSACT (DEC 1996)

PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

EQUAL OPPORTUNITY (APR 2002)

EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS,
VETERANS OF THE VIETNAM ERA, AND OTHER DISABLED VETERANS
(DEC 2001)

AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)
EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS,
VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS
(DEC 2001)

DRUG FREE WORK PLACE (MAY 2001)

TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

BUY AMERICAN ACT--SUPPLIES (MAY 2002)

RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (FEB 2000)
AUTHORIZATION AND CONSENT (JUL 1995)--ALTERNATE | (APR 1984)
NOTICE AND ASSISTANCE REGARDING PATENT AND COPY-RIGHT
INFRINGEMENT (AUG 1996)

PATENT RIGHTS-RETENTION BY CONTRACTOR (SHORT FORM) (JUN
1997) as modified by NASA FAR Supplement 1852.227-11

RIGHTSIN DATA-GENERAL (JUN 1987)--ALTERNATE IV (JUN 1987)
ADDITIONAL DATA REQUIREMENTS (JUN 1987)
INSURANCE--LIABILITY TO THIRD PERSONS (MAR 1996)
DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING PRACTICES
(APR 1998)

COST ACCOUNTING STANDARDS--EDUCATIONAL INSTITUTION (APR
1998)

ADMINISTRATION OF COST ACCOUNTING STANDARDS (NOV 1999)
LIMITATION OF FUNDS (APR 1984)

ASSIGNMENT OF CLAIMS (JAN 1986)

PROMPT PAYMENT (FEB 2002)--ALTERNATE | (FEB 2002)

PAYMENT BY ELECTRONIC FUNDS TRANSFER--OTHER THAN
CENTRAL CONTRACTOR REGISTRATION (MAY 1999)[para (b)(2) fill-in
(hereafter: "designated office"--Cost and Commercia Accounts Department,
Code 155, NASA/Goddard Space Flight Center, Greenbelt, MD 20771, FAX 301-
286-1748, no later than concurrent with the first request for payment.]
DISPUTES (JULY 2002)--ALTERNATE | (DEC 1991)

PROTEST AFTER AWARD (AUG 1996)--ALTERNATE | (JUN 1985)
NOTICE OF INTENT TO DISALLOW COSTS (APR 1984)

PENALTIES FOR UNALLOWABLE COSTS (MAY 2001)

BANKRUPTCY (JUL 1995)
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(52.243-2) CHANGES--COST-REIMBURSEMENT (AUG 1987)--ALTERNATE YV (APR
1984)

(52.244-2) SUBCONTRACTS (AUG 1998)--ALTERNATE | (AUG 1998) { paragraph () is
"Professional and consultant costs as defined at FAR 31.205-33" and paragraph
(k) is“NONE"}

(52.244-5) COMPETITION IN SUBCONTRACTING (DEC 1996)

(52.245-5) GOVERNMENT PROPERTY (COST-REIMBURSEMENT, TIME-AND-

MATERIAL, OR LABOR-HOUR CONTRACTS)(JAN 1986) (DEVIATION)
(JULY 1995)--ALTERNATE I (JUL 1985)--(g)(5) of the clause shall read as
follows: "The contractor shall notify the contracting officer upon loss or
destruction of, or damage to, Government property provided under this contract,
with the exception of low value property for which loss, damage, or destruction is
reported at contract termination, completion, or when needed for continued
performance. The Contractor shall take all reasonable action to protect the
Government property from further damage, separate the damaged and undamaged
Government property, put all the affected Government property in the best
possible order, and furnish to the Contracting Officer a statement of--" The
balance of (g)(5) is unchanged.

(52.246-23) LIMITATION OF LIABILITY (FEB 1997)

(52.246-24) LIMITATION OF LIABILITY--HIGH VALUE ITEMS (FEB 1997)--
ALTERNATE | (APR 1984)

(52.247-1) COMMERCIAL BILL OF LADING NOTATIONS (APR 1984)

(52.247-63) PREFERENCE FOR U.S.-FLAG AIR CARRIERS (JAN 1997)

(52.247-67) SUBMISSION OF COMMERCIAL TRANPORTATION BILLSTO THE
GENERAL SERVICES ADMINISTRATION FOR AUDIT (JUN 1997)

(52.249-5) TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
(EDUCATIONAL AND OTHER NONPROFIT INSTITUTIONS) (SEP 1996)

(1852.203-70) DISPLAY OF INSPECTOR GENERAL HOTLINE POSTERS (JUNE 2001)

(1852.204-76) SECURITY REQUIREMENTS FOR UNCLASSIFIED INFORMATION
TECHNOLOGY RESOURCES (JULY 2002) Para (c) is completed with “30
days'

(1852.215-84) OMBUDSMAN (JUNE 2000) The installation Ombudsman is William F.

Townsend, Goddard Space Flight Center, Mailstop 100, Greenbelt, MD 20771,
Business Phone: 301 286-5066, Fax 301 286-1714, E-mail address:
William.F.Townsend.1@gsfc.nasa.gov

(1852.216-89) ASSIGNMENT AND RELEASE FORMS (JUL 1997)

(1852.219-77) NASA MENTOR-PROTEGE PROGRAM (MAY 1999)

(1852.223-74) DRUG-AND ALCOHOL-FREE WORKPLACE (MAR 1996)
(1852.242-78) EMERGENCY MEDICAL SERVICES AND EVACUATION (APR 2001)
(1852.243-71) SHARED SAVINGS (MAR 1997)

(End of By Reference Section)

34



SECTION | OF CONTRACT NAS5-
CONTRACT CLAUSES

.2 RIGHTSTO PROPOSAL DATA (52.227-23) (TECHNICAL) (JUN 1987)

Except for data contained on pages TO BE PROPOSED BY THE CONTRACTOR, it is agreed that
asacondition of award of this contract, and notwithstanding the conditions of any notice appearing
thereon, the Government shall have unlimited rights (as defined in the "Rights in Data--General" clause
contained in this contract) in and to the technical data contained in the proposal dated TO BE
DETERMINED, upon which this contract is based.

(End of Clause)

1.3 LIMITATION ON WITHHOLDING OF PAYMENTS (52.232-9) (APR 1984)

If more than one clause or Schedule term of this contract authorizes the temporary withholding of
amounts otherwise payable to the Contractor for supplies delivered or services performed, the total of
the amounts withheld at any one time shall not exceed the greatest amount that may be withheld under
any one clause or Schedule term at that time; provided, that this limitation shall not apply to--

(a) Withholdings pursuant to any clause relating to wages or hours of employees,
(b) Withholdings not specifically provided for by this contract;
(c) The recovery of overpayments, and

(d) Any other withholding for which the Contracting Officer determinesthat this limitation is
inappropriate.

(End of clause)

.4  NOTIFICATION OF CHANGES (52.243-7) (APR 1984)

(a) Definitions. "Contracting Officer," as used in this clause, does not include any representative
of the Contracting Officer. "Specifically authorized representative (SAR)," as used in this clause, means
any person the Contracting Officer has so designated by written notice (a copy of which shall be
provided to the Contractor) which shall refer to this subparagraph and shall be issued to the designated
representative before the SAR exercises such authority.

(b) Notice. The primary purpose of this clause isto obtain prompt reporting of Government
conduct that the Contractor considers to congtitute a change to this contract. Except for changes
identified as such in writing and signed by the Contracting Officer, the Contractor shall notify the
Administrative Contracting Officer in writing promptly, within.....(to be negotiated) calendar days from
the date that the Contractor identifies any Government conduct (including actions, inactions, and written
or oral communications) that the Contractor regards as a change to the contract terms and conditions.
On the basis of the most accurate information available to the Contractor, the notice shall state--
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(1) The date, nature, and circumstances of the conduct regarded as a change;

(2) The name, function, and activity of each Government individual and Contractor
official or employeeinvolved in or knowledgeable about such conduct;

(3) Theidentification of any documents and the substance of any oral communication
involved in such conduct;

(4) Inthe instance of alleged acceleration of scheduled performance or delivery, the basis
upon which it arose;

(5) The particular elements of contract performance for which the Contractor may seek
an equitable adjustment under this clause, including--

(i) What contract line items have been or may be affected by the alleged change,

(if) What labor or materials or both have been or may be added, deleted, or wasted
by the alleged change;

(i11) To the extent practicable, what delay and disruption in the manner and
sequence of performance and effect on continued performance have been or may be caused by the
alleged change;

(iv) What adjustments to contract price, delivery schedule, and other provisions
affected by the alleged change are estimated; and

(6) The Contractor's estimate of the time by which the Government must respond to the
Contractor's notice to minimize cost, delay or disruption of performance.

(c) Continued performance. Following submission of the notice required by (b) above, the
Contractor shal diligently continue performance of this contract to the maximum extent possiblein
accordance with its terms and conditions as construed by the Contractor, unless the notice reports a
direction of the Contracting Officer or acommunication from a SAR of the Contracting Officer, in
either of which events the Contractor shall continue performance; provided, however, that if the
Contractor regards the direction or communication as a change as described in (b) above, notice shall be
given in the manner provided. All directions, communications, interpretations, orders and similar
actions of the SAR shall be reduced to writing promptly and copies furnished to the Contractor and to
the Contracting Officer. The Contracting Officer shall promptly countermand any action which exceeds
the authority of the SAR.

(d) Government response. The Contracting Officer shall promptly, within..... (to be negotiated)

calendar days after receipt of notice, respond to the notice in writing. In responding, the Contracting
Officer shall either--
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(2) Confirm that the conduct of which the Contractor gave notice constitutes a change
and when necessary direct the mode of further performance;

(2) Countermand any communication regarded as a change;

(3) Deny that the conduct of which the Contractor gave notice constitutes a change and
when necessary direct the mode of further performance; or

(4) In the event the Contractor's notice information is inadequate to make a decision
under (1), (2), or (3) above, advise the Contractor what additional information is required, and establish
the date by which it should be furnished and the date thereafter by which the Government will respond.

(e) Equitable adjustments. (1) If the Contracting Officer confirms that Government conduct
effected a change as alleged by the Contractor, and the conduct causes an increase or decrease in the
Contractor's cost of, or the time required for, performance of any part of the work under this contract,
whether changed or not changed by such conduct, an equitable adjustment shall be made--

() In the contract price or delivery schedule or both; and
(i1) In such other provisions of the contract as may be affected.

(2) The contract shall be modified in writing accordingly. In the case of drawings,
designs or specifications which are defective and for which the Government is responsible, the equitable
adjustment shall include the cost and time extension for delay reasonably incurred by the Contractor in
attempting to comply with the defective drawings, designs or specifications before the Contractor
identified, or reasonably should have identified, such defect. When the cost of property made obsolete
or excess as aresult of a change confirmed by the Contracting Officer under this clause isincluded in
the equitable adjustment, the Contracting Officer shall have the right to prescribe the manner of
disposition of the property. The equitable adjustment shall not include increased costs or time
extensions for delay resulting from the Contractor's failure to provide notice or to continue performance
as provided, respectively, in (b) and (c) above.

NOTE: The phrases "contract price" and "cost" wherever they appear in the clause, may be
appropriately modified to apply to cost-reimbursement or incentive contracts, or to combinations
thereof.

(End of clause)

1.5 SUBCONTRACTSFOR COMMERCIAL ITEMS (52.244-6) (MAY 2002)

(a) Definitions. Asused in this clause--

"Commercia item," has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract,” includes atransfer of commercia items between divisions, subsidiaries, or affiliates of
the Contractor or subcontractor at any tier.
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(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors
at al tiersto incorporate, commercial items or nondevelopmental items as components of itemsto be
supplied under this contract.

(c)(1) Thefollowing clauses shall be flowed down to subcontracts for commercial items:

(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2)
and (3)), in al subcontracts that offer further subcontracting opportunities. 1f the subcontractor (except
contracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any public
facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer subcontracting
opportunities.

(i) 52.222-26, Equal Opportunity (APR 2002)(E.O. 11246).

(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the
Vietnam Era, and Other Eligible Veterans (DEC 2001)(38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998)(29 U.S.C.
793).

(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (JUN
2000)(46 U.S.C. Appx 1241) (flow down not required for subcontracts awarded beginning May 1,
1996).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a
minimal number of additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts
awarded under this contract.

(End of clause)

.6 CLAUSESINCORPORATED BY REFERENCE (52.252-2) (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they
were given in full text. Upon request, the Contracting Officer will make their full text available. Also,
the full text of a clause may be accessed electronically at this/these address(es):

Federal Acquisition Regulation (FAR) clauses:

http://www.arnet.gov/far/

NASA FAR Supplement (NFS) clauses:

http://www.hq.nasa.gov/office/procurement/regs/nfstoc.htm

(End of clause)
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l.7 COMPUTER GENERATED FORMS (52.253-1) (JAN 1991)

() Any datarequired to be submitted on a Standard or Optional Form prescribed by the Federa
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, provided
thereis no change to the name, content, or sequence of the data e ements on the form, and provided the
form carries the Standard or Optional Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency
unique form prescribed by an agency supplement to the FAR may be submitted on a computer generated
version of the form provided there is no change to the name, content, or sequence of the data eements
on the form and provided the form carries the agency form number and edition date.

(c) If the Contractor submits a computer generated version of aform that is different than the
required form, then the rights and obligations of the parties will be determined based on the content of
the required form.

(End of clause)

1.8 USE OF RURAL AREA SMALL BUSINESSES (1852.219-74) (SEP 1990)
(a) Definitions.
"Rural ared' means any county with a population of fewer than twenty thousand individuals.
"Small business concern,” as used in this clause, means a concern, including its affiliates, that is
independently owned and operated, not domi nant in the field of operation in which it is bidding under

this contract, and qualified as a small business under the criteria and size standardsin 13 CFR 121.

(b) NASA prime and subcontractors are encouraged to use their best efforts to award
subcontracts to small business concerns located in rural areas.

(c) Contractors acting in good faith may rely on written representations by their subcontractors
regarding their status as small business concerns located in rural areas.

(d) The Contractor agreesto insert the provisions of this clause, including this paragraph (d), in
all subcontracts hereunder that offer subcontracting possibilities.

(End of clause)
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1.9  SMALL BUSINESS SUBCONTRACTING REPORTING (1852.219-75) (MAY 1999)

(&) The Contractor shall submit the Summary Subcontract Report (Standard Form (SF) 295)
semiannually for the reporting periods specified in block 4 of the form. All other instructions for SF 295
remain in effect.

(b) The Contractor shall include this clause in all subcontracts that include the clause at FAR 52.219-9.

(End of clause)

1.10 NASA 8 PERCENT GOAL (1852.219-76) (JUL 1997)

(a) Definitions.

“Historically Black Colleges or University”, as used in this clause means an institution determined by
the Secretary of Education to meet the requirements of 34 CFR Section 608.2. Theterm aso includes
any nonprofit research institution that was an integral part of such a college or university before
November 14, 1986.

“Minority ingtitutions”, as used in this clause, means an institution of higher education meeting the
requirements of section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)) which for
the purposes of this clause includes a Hispanic-serving institution of higher education as defined in
section 316(b)(1) of the Act (20 U.S.C. 1059¢c(b)(1)).

“Small disadvantaged business concern”, as used in this clause, means a small business concern that (1)
isat least 51 percent unconditionally owned by one or more individuals who are both socially and
economically disadvantaged, or a publicly owned business having at least 51 percent of its stock
unconditionally owned by one or more socially and economically disadvantaged individuals, and (2) has
its management and daily business controlled by one or more such individuals. Thisterm also meansa
small business concern that is at least 51 percent unconditionally owned by an economically
disadvantaged Indian tribe or Native Hawaiian Organization, or a publicly owned business having at
least 51 percent of its stock unconditionally owned by one or more of these entities, which hasits
management and daily business controlled by members of an economically disadvantaged Indian tribe

or Native Hawaiian Organization, and which meets the requirements of 13 CFR 124.

“Womenowned small business concern”, as used in this clause, means a small business concern (1)
whichisat least 51 percent owned by one or more women or, in the case of any publicly owned
business, at least 51 percent of the stock of which is owned by one or more women, and (2) whose
management and daily business operations are controlled by one or more women.

(b) The NASA Administrator is required by statute to establish annually a goal to make available to

small disadvantaged business concerns, Historically Black Colleges and Universities, minority
ingtitutions, and women-owned small business concerns, at least 8 percent of NASA's procurement
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dollars under prime contracts or subcontracts awarded in support of authorized programs, including the
space station by the time operationa status is obtained.

(c) The contractor hereby agreesto assist NASA in achieving this goal by using its best efforts to award
subcontracts to such entities to the fullest extent consistent with efficient contract performance.

(d) Contractors acting in good faith may rely on written representations by their subcontractors
regarding their status as small disadvantaged business concerns, Historically Black Colleges and
Universities, minority institutions, and women-owned small business concerns.

(End of clause)

.11 MINIMUM INSURANCE COVERAGE (1852.228-75) (OCT 1988)

The Contractor shall obtain and maintain insurance coverage as follows for the performance of this
contract:

@ Worker's compensation and employer's liability insurance as required by applicable
Federal and state workers' compensation and occupational disease statutes. |f occupational diseases are
not compensable under those statutes, they shall be covered under the employer's liability section of the
insurance policy, except when contract operations are so commi ngled with the Contractor's commercial
operations that it would not be practical. The employer's liability coverage shall be at least $100,000,
except in States with exclusive or monopolistic funds that do not permit workers compensation to be
written by private carriers.

(b) Comprehensive general (bodily injury) liability insurance of at least $500,000 per
occurrence.

(c) Motor vehicle liability insurance written on the comprehensive form of policy which
provides for bodily injury and property damage liability covering the operation of all motor vehicles
used in connection with performing the contract. Policies covering motor vehicles operated in the
United States shall provide coverage of at least $200,000 per person and $500,000 per occurrence for
bodily injury liability and $20,000 per occurrence for property damage. The amount of liability
coverage on other policies shall be commensurate with any legal requirements of the locality and
sufficient to meet normal and customary claims.

(d) Comprehensive general and motor vehicle liability policies shall contain a provision
worded as follows:

"The insurance company waives any right of subrogation against the United States of America
which may arise by reason of any payment under the policy."

(e) When aircraft are used in connection with performing the contract, aircraft public and
passenger liability insurance of at least $200,000 per person and $500,000 per occurrence for bodily
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injury, other than passenger liability, and $200,000 per occurrence for property damage. Coverage for
passenger liability bodily injury shall be at least $200,000 multiplied by the number of seats or
passengers, whichever is greater.

(End of clause)

1.12 CENTER FOR AEROSPACE INFORMATION--FINAL SCIENTIFIC AND TECHNICAL
REPORTS (1852.235-70) (JULY 2000)

(a) The Contractor should register with and avail itself of the services provided by the NASA Center for
AeroSpace Information (CASI) (http://www.sti.nasa.gov) for the conduct of research or research and
development required under this contract. CASI provides avariety of services and products as a central
NASA repository of research information, which may enhance contract performance. The addressis set
out in paragraph (d) of this clause.

(b) Should the CASI information or service requested by the Contractor be unavailable or not in the
exact form necessary by the Contractor, neither CASI nor NASA is obligated to search for or change the
format of the information. A failureto furnish information shall not entitle the Contractor to an

equitable adjustment under the terms and conditions of this contract.

(c) In addition to the final report, as defined at 1827.406-70(a)(3), submitted to the contracting officer, a
reproducible copy and a printed or reproduced copy of the final report or data shall be concurrently
submitted to:

Center for AeroSpace Information (CAS!)
Attn: Document Processing Section

7121 Standard Drive

Hanover, Maryland 21076-1320

Phone: 301-621-0390

FAX: 301-621-0134

(d) The last page of thefina report submitted to CASI shall be a completed Standard Form (SF) 298,
Report Documentation Page. 1n addition to the copy of the final report, the contractor shall provide, to
CASI, acopy of the letter transmitting the final report to NASA for its Document Availability
Authorization (DAA) review.

(e) The contractor shall not release the final report, outside of NASA, until the DAA review has been
completed by NASA and availability of the report has been determined.

(End of clause)

.13 TITLE TO EQUIPMENT (1852.245-75) (MAR 1989)
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@ In accordance with the FAR 52.245 Government Property clause of this contract, title to
equipment and other tangible persona property acquired by the Contractor with funds provided for
conducting research under this contract and having an acquisition cost less than $5000 shall vest in the
Contractor upon acquisition, provided that the Contractor has complied with the requirements of the
FAR 52.245 Government Property clause.

(b) Upon completion or termination of this contract, the Contractor shall submit to the
Contracting Officer alist of all equipment with an acquisition cost of $5000 or more acquired under the
contract during the contract period. The list shall include a description, manufacturer and model
number, date acquired, cost, and condition information, and shall be submitted within 30 calendar days
after completion or termination of the contract, in accordance with Federal Acquisition Regulation
subsection 45.606-5.

(c) Title to the property specified in paragraph (b) above vestsin the Contractor, but the
Government retains the right to direct transfer of title to property specified in paragraph (b) above to the
Government or to athird party within 180 calendar days after completion or termination of the contract.
Such transfer shall not be the basis for any claim by the Contractor.

(d) Title to al Government-furnished property remains vested with the Government (see the
FAR 52.245 Government Property clause).

(e) Title to the contractor-acquired property listed below shall vest with the Government.
"None"

(End of clause)
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SECTI ON J OF CONTRACT NAS5-

LI ST OF ATTACHMENTS

J.1 LIST OF ATTACHMENTS (GSFC 52.211-101) (OCT 1988)

The following attachments constitute part of this contract:

No. of
Attachment  Description Date Pages
A Statement of Work for TBD TBD
Magnetospheric
Multi-scale Mission (MMYS)
Instrument Science Suite Team
Investigation Phases
B through E
B Financial Management September 2002 1
Reporting Requirements
C Small Business TO BE SUBMITTED WITH PROPOSAL
Subcontracting Plan
D Safety and Health Plan TO BE SUBMITTED WITH PROPOSAL

(End of clause)
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